
IT’S YOUR NICKEL.
WATCH IT WORK.

FRANCIS AVENUE TO US 2 - GRADING & PAVING CONTRACT

Contract Description:
This contract will provide a drivable link from Francis Avenue to 
Farwell Road by completing earthwork, realigning Freya Street 
from the vicinity of Fairview Road to Francis Avenue, and pav-
ing northbound NSC lanes from Francis Avenue to Farwell Road.  
This project includes the bridges at: Lincoln Road, Gerlach Road, 
BNSF Railroad tunnel, and the Parksmith Road Interchange 
Pedestrian/Bicycle Trail Bridge.
Planned Advertisement Date:  Fall 2006
Contract Funds:  $45.1 million, updated in 2006 Legislature’s 
“Nickel” package - All Nickel funds

Interesting Facts:

  2008 or early 2009.
•  This 4.4 miles of drivable roadway requires 100,000   
  square yards of cement concrete pavement.

Washington State 
Department of Transportation 
Eastern Region
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FRANCIS AVENUE TO US 2 - GRADING & PAVING CONTRACT

Current Status: Progress:

Design

0%
Complete

Construction

75%
Complete

Right of Way 
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The Region is evaluating dividing this contract into two smaller sized con-
tracts in order to be competitive in the bidding process, solidify the design 

project.  Dividing into two smaller contracts will not affect the opening of the 
drivable segment scheduled in late 2008 or early 2009, as long as full fund-
ing is available.
Portland Cement Concrete Pavement (PCCP) was approved for use on the 
project in May 2006, by the Pavement Type Selection Committee per the 
Life Cycle Cost Analysis (LCCA) recommendations.  Preliminary plans for 
the bridges at Lincoln and Gerlach Roads have been submitted to Region 
and returned to HQ Bridge and Structures in early June 2006.  The Geo-

for the proposed Blystone Quarry property in December 2005.  That deci-
sion was appealed and heard before the Board of County Commissioners 

-
iner due to errors in the County notice of hearing procedures.  A new hear-

pending.  The design team has met with all affected utility companies within 
the project limits.  These companies are beginning their preliminary design 

prepared and will be turned into Region in July 2006.
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Design Phase 12/29/03 12/5/03 11/6/06

Construction 10/9/06 3/25/09
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Ultimate Francis/Freya Interchange.


